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CBD PHASE 3 3,117,052.95 14,652.00 0.00 3,102,400.95
PPWST03001
0% DISTRICT8
3 BROCK & BU-001 1/10/2005 1/13/2006
CENTRAL BUSINESS DISTRICT PHASE IlI
2004 CIP Bond Election: City match (20%) of TXxDOT project, street and drainage improvements on
Franklin from Campbell to Santa Fe, on Mesa from Main to San Antonio, on Mills from Campbell to
Mesa, on Oregon from Main to IH-10, on Stanton from San Antonio to IH-10, and on Santa Fe from
Paisano to Border Highway.
CURRENT STATUS: Notice to proceed for Pre-Final Plans issued on July 9, 2004. Anticipate final
plan delivery by July 23, 2004. Project estimate appears on track.
FIRE STATION #31 200,000.00 0.00 0.00 200,000.00
PBEO4FI1102
0% DISTRICT8
4 CF ASSOCIA-001
Design only of Fire Station #31 to be built near Mesa Park and Mesa. Construction planned for FY
2006. Architectural firm contract awarded on June 2, 2004. Report phase complete. Prelim plans dur
August 17, 2004.
GALATZAN REC CTR 183,000.00 0.00 0.00 183,000.00
PBEO4PA102
0% DISTRICT8
1 MIJARES-MO-001 10/11/2004 7/8/2005
Replacement of heating and cooling system. Project to be completed with corresponding 2000 Quality
of Life bond project which replaces the center roof. Final plans are under review.
GENERAL PRK IMPRVMT DIST 8 750,000.00 444.01 0.00 749,555.99
PBEO04PA103
0% DISTRICT8
1
Involves general park and facility rehabilitation and improvements for District 8. Parks Department
working with District Representative on list of projects in District 8.
HENDERSON HLTH CTR 256,500.00 0.00 0.00 256,500.00
PBEO4HE101
0% DISTRICT8
5 RON BROWN-001 4/4/2005 8/5/2005

Roof replacement, conversion to refrigerated cooling system, and remodeling of clerical area.
Architectural firm selection process began June 7th, 2004. Fee negotiations completed. Design will
begin after design contract is awarded.
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LADRILLO STREET & DRAINAGE 52,676.00 0.00 0.00 52,676.00
PBE04ST113
0% DISTRICT8
3 CSA ENGINE-001
Involves design ONLY of street and drainage improvements on Ladrillo. Construction will be funded b
Community Development funds in next fiscal year starting September 2004. Negotiations with design
firm complete. Design phase will begin after construction award.
LEO CANCELLAR POOL2 239,011.00 0.00 0.00 239,011.00
PBEO4PA104
0% DISTRICT8
1 LUCERO-MEL-001 2/1/2005 7/1/2005
General rehabilitation of interior facility, including locker rooms, pool deck, and offices. Preliminary
design plans delivered July 23, 2004 and are under review.
SGNL & FLASH INSTAL DIST 8 518,893.00 120,000.00 2,916.00 395,977.00
PBE04ST130
0% DISTRICT8
3 7/15/2004 9/9/2004
Includes: traffic signal installations as warranted, each at an approximate cost of $100,000; and safety
flashers at school locations, at a joint cost participation agreement of 40% (City) and 60% (School
District) for District 8. The following locations are designed and awaiting scheduling by Street
Department: 1) Paisano & Ruhlen - IN DESIGN, 2) Santa Fe & Father Rahm (CBD lll), 3) Santa Fe &
Montestruc (CBD llI), 4)Mesa at Albertsons- IN DESIGN, and 5) Doniphan & Racetrack-IN DESIGN.
Numbers 2, 3 & 4 will be completed during the Central Business District Phase Il Construction this
design is in the final phase.
STREET RESURFACING DIST 8 2,538,545.00 0.00 0.00 2,538,545.00
PBE04ST135
0% DISTRICT8
3 6/15/2004 6/15/2006
Resurfacing of existing streets for District 8; priorities and locations as approved by City Council.
Street Department coordinating list of projects with District Representative.
SUNLAND PARK DRIVE 999,000.00 0.00 0.00 999,000.00
PPWST03016
0% DISTRICT8
3 HUITT-ZOLL-001 4/1/2005 12/2/2005

Pre-final Plans due June 28, 2004.
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UNPAVED RIGHT OF WAY DIST 8 2,000,000.00 0.00 0.00 2,000,000.00
PBE04ST138
0% DISTRICT8
3 6/15/2004 6/15/2005

Property acquisition, design and construction of unpaved residential and arterial streets for District 8,
including overwidth-paving reimbursements for new growth areas. Project prioities as approved by
City Council. Street Department coordinating with District Representative to establish project list.



